
Program Management Hot SpringOctober 13, 2021



SUMMARY OF CONSTRUCTION PROJECTS

HOT SPRING COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   PE OnlyTexas Line – I-40 P.E. 30

Addt'l Rte.-Sec.: Various

$021 Completed Aug. 2021 -   $3,541,398001727*

Safety ImprovementsCaddo Valley – Hwy. 70 (Sel. Secs.) (Cable Median Barrier) (F) 12.3730

Addt'l Rte.-Sec.: Clark 30-14; Saline 30-22

$2,781,32521 Completed May. 2012 Mar. 2013 17.27 $3,862,951012149

Safety ImprovementsArkadelphia – Hwy. 283 (Pavement Friction Impvts.) (S) 1.6030

Addt'l Rte.-Sec.: Clark 30-14

$415,16414 Completed Jul. 2013 Oct. 2013 3.00 $783,330012166

Passing Lanes

Resurfacing

Caddo Valley – Garland Co. Line (Passing Lanes) (S) 3.677

Addt'l Rte.-Sec.: Clark 7-7

$5 - $10 M8 Scheduled Jan. 2022 5.47 $10 - $15 M012275

Structures & ApproachesDe Roche Creek Strs. & Apprs. (S) 0.0930

Addt'l Rte.-Sec.: Clark 30-14

$6,326,15021 Sub. Completed Jun. 2019 Nov. 2020 0.18 $12,652,300012307

ResurfacingGlenwood – Hwy. 227 (S) 3.6670

Addt'l Rte.-Sec.: Garland 70-8; Montgomery 70-6; Pike 70-5

$1,209,0887 Sub. Completed May. 2019 Jun. 2020 18.26 $6,032,225012329

Bridge RehabilitationDistricts 2, 3, 6 & 7 Bridge Preservation (2020) (S) 0.24270

Addt'l Rte.-Sec.: Various

$384,3847 Sub. Completed Apr. 2020 Mar. 2021 1.81 $2,898,898012350*

ResurfacingCaddo Valley – East (F) 5.4430

Addt'l Rte.-Sec.: Clark 30-14

$3 - $5 M21 Programmed 8.00 $3 - $5 M012369

-   MiscellaneousStatewide Underwater Br. Inspection (Phase XIII) (S) 30

Addt'l Rte.-Sec.: Various

-     21 Programmed -   -     012387*

-   EnhancementI-30 Landscaping (Social Hill Rest Area) (S) 30 < $1 M21 Programmed -   < $1 M060827*

New LocationI-30 – Hwy. 270 West (Malvern Bypass) (S) 0.91New $5 - $10 MProgrammed 0.91 $5 - $10 M061071

Structure & ApproachesUPRR & Pine St. Str. & Apprs. (Donaldson) (S) 0.5967 $7,045,8437 Sub. Completed Jan. 2016 Feb. 2018 0.59 $7,045,843061084

RehabilitationSocial Hill – Rockport (F) 5.9030 $24,702,24021 Completed May. 2012 Apr. 2013 5.90 $24,702,240061186

-   Base StabilizationI-30 Slide Repair (W. of Malvern) (S) 30 $1,726,97321 Completed Oct. 2012 Sep. 2014 -   $1,726,973061243

Major Widening

Structure & Approaches

Mitzi Pkwy. – Hwy. 290 (Safety Impvts.) (Sel. Secs.) (S) 1.497

Addt'l Rte.-Sec.: Garland 7-9

$4,520,2408 Under Construction Aug. 2020 Late 2022 3.80 $11,528,128061309

-   RR CrossingHwy. 51 RR Surfacing and Circuitry Upgrade (Butterfield) (S) $101,332Completed Jul. 2011 Feb. 2017 -   $101,332061310*

Structure & ApproachesUPRR Str. & Apprs. (Perla) (S) 0.2367 $3 - $5 M8 Scheduled Jun. 2022 0.23 $3 - $5 M061344

ResurfacingGrant Co. Line – West (Overlay) (S) 2.07270 $468,6108 Completed Mar. 2012 Jun. 2012 2.07 $468,610061370

ResurfacingClark Co. Line – North (Sel. Secs.) (Overlay) (S) 3.4767 $1,068,7357 Completed May. 2012 Sep. 2012 3.47 $1,068,735061375
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ResurfacingCentral – Malvern (Overlay) (S) 6.0067 $994,5717 Completed Apr. 2013 Aug. 2013 6.00 $994,571061395

Safety ImprovementsSycamore Dr. – Hwy. 290 (Safety Impvts.) (S) 15.047

Addt'l Rte.-Sec.: Garland 7-9

$1,178,4338 Completed Sep. 2015 Nov. 2015 17.34 $1,354,521061440

-   Roadside AppurtenancesArkansas Tourist Information Center (Social Hill) (S) 30 $1,861,27121 Completed Feb. 2016 Apr. 2017 -   $1,861,271061450*

Structure & ApproachesDee Bayou Str. & Apprs. (S) 0.13171 $1,065,8631 Sub. Completed Sep. 2019 Jun. 2020 0.13 $1,065,863061456

Structures & ApproachesHwy. 84 Strs. & Apprs. (Oak Grove) (S) 0.0484 $1,472,3006 Sub. Completed Nov. 2019 Jan. 2021 0.04 $1,472,300061460

ResurfacingHwy. 270B – North (Sel. Secs.) (Overlay) (S) 3.5667 $945,0088 Completed Feb. 2016 Jul. 2016 3.56 $945,008061462

ResurfacingSocial Hill – Hwy. 171 (Overlay) (S) 5.8284 $879,5816 Completed Feb. 2016 Aug. 2016 5.82 $879,581061466

-   EnhancementDonaldson Sidewalks (Ph. 1) (TAP-15) (S) < $1 MProgrammed -   < $1 M061485*

-   EnhancementRockport Park Trail (TAP-15) (S) < $1 MProgrammed -   < $1 M061486*

ResurfacingHwy. 270B – Perla (S) 1.3067 $1,078,8258 Completed Aug. 2017 Feb. 2018 1.30 $1,078,825061528

-   RR CrossingPerla Rd. RR Signals (Perla) (S) $436,645Completed Jul. 2017 Jul. 2021 -   $436,645061558*

-   Structures & ApproachesI-30 Strs. & Apprs. (Hwy. 270) (Malvern) (S) 270 $10 - $15 M7 Scheduled Apr. 2023 -   $10 - $15 M061611

-   EnhancementMalvern City Park Walking Trail (RTP-19) (S) $97,000Under Construction Feb. 2021 -   $97,000061638*

SealingDistrict 6 Sealing Program (2020) (S) 15.949

Addt'l Rte.-Sec.: Various

< $1 M4 Programmed 69.72 $1 - $3 M061643*

ResurfacingDallas Co. Line – Malvern (S) 17.509 $5 - $10 M4 Scheduled Jan. 2022 17.50 $5 - $10 M061656

ResurfacingFrancois Rd. – Saline Co. Line (S) 5.3367 $1 - $3 M8 Scheduled 2023 5.33 $1 - $3 M061657

ResurfacingStone Quarry Creek – I-30 (S) 3.57270 $1 - $3 M7 Scheduled 2023 3.57 $1 - $3 M061658

ResurfacingSocial Hill Rest Area – West (S) 6.7730 $5,755,61721 Under Construction May. 2021 Late 2021 6.77 $5,755,617061682

-   Safety ImprovementsCo. Rd. 32 RR Signals (Hot Spring Co.) (S) $597,796Under Construction May. 2021 -   $597,796061707*

-   Structure & ApproachesI-30 Str. & Apprs. (Hwy. 283) (S) 283 $1 - $3 M3 Scheduled Apr. 2024 -   $1 - $3 M061741

-   Structure & ApproachesBeauchamp Creek Str. & Apprs. (S) 84 < $1 M6 Scheduled May. 2023 -   < $1 M061743

ResurfacingRockport – Hwy. 70 (S) 5.4630

Addt'l Rte.-Sec.: Saline 30-22

$1 - $3 M21 Scheduled Jan. 2024 10.75 $3 - $5 M061750

-   Safety ImprovementsOverhead Sign Strs. & Signs Replacement (Central AR) (2022) (S) 30

Addt'l Rte.-Sec.: Pulaski 30-23, 440-1; Saline 30-22

< $1 M21 Scheduled Sep. 2022 -   $1 - $3 M061754

ResurfacingGarland Co. Line – Stone Quarry Creek (S) 4.62270 $3,057,9287 Sub. Completed Apr. 2021 Sep. 2021 4.62 $3,057,928A60004

ResurfacingI-30 – Hwy. 67 (Malvern) (S) 2.10270 $1,294,4357B Sub. Completed May. 2021 Sep. 2021 2.10 $1,294,435A60005

ResurfacingDistrict 6 Resurfacing Program (2021) (S) 23.549

Addt'l Rte.-Sec.: Various

< $1 M4 Programmed 49.36 < $1 MA60007*
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ResurfacingMalvern Overlay (Sel. Secs.) (S) 1.53 $234,125Completed Jan. 2017 May. 2017 1.53 $234,125C30001*

ResurfacingDonaldson & Midway Overlay (Sel. Secs.) (S) 4.49 $465,383Completed Jan. 2017 Apr. 2017 4.49 $465,383C30002*

ResurfacingLonsdale & Rockport Overlay (Sel. Secs.) (S) 2.25CS

Addt'l Rte.-Sec.: Garland CS

$263,242Completed Jul. 2017 Nov. 2017 3.88 $453,947C76040*

ResurfacingCaddo Valley & Friendship Overlay (Sel. Secs. 1.51CS

Addt'l Rte.-Sec.: Clark CS

$216,566Completed Feb. 2019 May. 2019 3.34 $479,026C76053*

-   Roadside AppurtenancesShouse Ford & Pt Cedar Accsss (Lake Degray)(s $165,000Completed Dec. 2017 -   $165,000GF0660*

-   Roadside AppurtenancesLenox Marcus Access(lake Degray)resurfacing(s $249,500Completed Dec. 2017 -   $249,500GF0661*

-   ResurfacingHwy. 67-Co. Rd. 71 (Overlay) (S) CR $286,516Completed Oct. 2011 Dec. 2011 -   $286,516SA3044*

ResurfacingHot Spring County Overlay No. 3(SEL Secs)(s) 5.04CR $601,496Completed Apr. 2013 Jul. 2013 5.04 $601,496SA3046*

-   ResurfacingHwy. 270-Hwy. 51 (Overlay) (S) CR $241,953Completed Sep. 2014 Dec. 2014 -   $241,953SA3047*

ResurfacingHwy. 67-Social Hill (Sel. Secs.)(overlay) (S) 7.75CR $543,031Completed Feb. 2016 Jun. 2016 7.75 $543,031SA3048*

ResurfacingCo. Rd. 39-Hwy. 9 (Overlay) (S) 1.00CR $124,509Completed Aug. 2016 Oct. 2016 1.00 $124,509SA3049*

ResurfacingHwy. 84 - Hwy. 128 (Overlay) (S) 5.79CR $613,003Completed Apr. 2018 Aug. 2018 5.79 $613,003SA3050*

-   ResurfacingHwy. 270 - Co. Rd. 74 (Overlay)(s) CR $345,365Completed May. 2019 Aug. 2019 -   $345,365SA3051*

-   ResurfacingHwy. 128 - Co. Rd. 14 (Overlay) (S) $382,757Sub. Completed Aug. 2020 Nov. 2020 -   $382,757SA3052*

ResurfacingHwy. 67 - South (Leveling & Seal ) (S) 6.10CR $266,911Under Construction Apr. 2021 Late 2021 6.10 $266,911SA3053*

$113,127,870148.08Totals For All Projects In Hot Spring County
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